
May 2001

DUGWAY PROVING GROUND
 Restoration Advisory Board/
    Technical Review Committee

• Project Update
– RCRA Facility Investigation (RFI)

– Consent Order Sites



May 2001

DUGWAY PROVING GROUND

Technical Review Committee - Consent Order Sites

• Current Field Work
– HWMU 33

– HWMU 36

– HWMU 42

– HWMU 48

– HWMU 63-2

– Sump Contents Characterization and Removal
(HWMUs 51, 58, 63-1, 128)

– HWMUs 128/130

– HWMU 36, 37, 38 groundwater investigation

– Groundwater monitoring program
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DUGWAY PROVING GROUND

Technical Review Committee - Consent Order Sites

• HWMU 33  -  Baker Sewage Lagoon

– Construction Completion date: 15 Feb 01

– Remaining Field Activities
• none

– Closure Report
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 Technical Review Committee - Consent Order Sites

HWMU 33  Site Photo  -  Baker Sewage Lagoon (before)
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DUGWAY PROVING GROUND

Technical Review Committee - Consent Order Sites

• HWMU 36  -  Ditto Imhoff Tank

– Construction Completion date: 15 Feb 01

– Remaining Field Activities
• none

– Closure Report
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 Technical Review Committee - Consent Order Sites

HWMU 36  Site Photo  -  Tank and Sludge Drying Bed (before)
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 Technical Review Committee - Consent Order Sites

HWMU 36  Site Photo  -  Backfilled Imhoff tank
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 Technical Review Committee - Consent Order Sites

• HWMU 42  -  Contractor’s Landfill in English Village

– Start: 11 Sep 00

– Completed Activities
• landfill boundary and depth identified
• 12 trenches completed and backfilled
• 16 samples collected
• submit FWV for soil gas survey based on trenching work
• collect soil gas samples
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 Technical Review Committee - Consent Order Sites

HWMU 42  - Test Pits
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 Technical Review Committee - Consent Order Sites

• HWMU 42  -  Contractor’s Landfill in English Village

– Investigation Completion: 27 April 01

– Remaining Field Activities
• none

– Field Activity Report
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DUGWAY PROVING GROUND

Technical Review Committee - Consent Order Sites

• HWMU 48  -  Fries Park 3X Metal Storage Area

– Start: 28 Jan 01

– Completed Activities
• Lead & Asbestos survey of buildings (6040 & 6042)

• Move/reinstall power poles/communication lines

• Survey/characterize soil outside proposed fence (<1 ppm PCBs)

• Excavate soil > 1 ppm (2000 yd3), transport to inside fence

• Demo buildings 6040 & 6042

• Excavate soils > 50 ppm PCB (inside fence, 2000 yd3)

• T&D building/soil waste
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 Technical Review Committee - Consent Order Sites

HWMU 48  - Site Map (old)
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 Technical Review Committee - Consent Order Sites

HWMU 48  - Site Map (new)
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 Technical Review Committee - Consent Order Sites

HWMU 48  - Checking building paint (Bldg. 6040)
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 Technical Review Committee - Consent Order Sites

HWMU 48  - Cracks in Building 6042
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 Technical Review Committee - Consent Order Sites

HWMU 48  - Overview of western portion of site
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 Technical Review Committee - Consent Order Sites

HWMU 48  - Site overview looking east
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 Technical Review Committee - Consent Order Sites

HWMU 48  - Demolition of Building 6040
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 Technical Review Committee - Consent Order Sites

HWMU 48  - Building 6042
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 Technical Review Committee - Consent Order Sites

HWMU 48  - Structural Steel from Building 6042
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 Technical Review Committee - Consent Order Sites

HWMU 48  - Slab tearout Building 6042
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 Technical Review Committee - Consent Order Sites

HWMU 48  - Excavation inside fence
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 Technical Review Committee - Consent Order Sites

HWMU 48  - Stockpile area
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 Technical Review Committee - Consent Order Sites

HWMU 48  - Soil sampling
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 Technical Review Committee - Consent Order Sites

HWMU 48  - Deep excavation with stockpiles in background
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Technical Review Committee - Consent Order Sites

• HWMU 48  -  Fries Park 3X Metal Storage Area

– Estimated Completion: 18 May 01

– Remaining Field Activities
• Backfill excavation

• Fence site
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 Technical Review Committee - Consent Order Sites

• HWMU 63-2  -  Carr Facility Septic Tank and Leachfield

– Start: 8 Aug 00

– Completed Activities
• video inspection and sampling of inlet pipe complete

• septic tank characterized

• drainfield sampled

– Remaining Field Activities
• empty and clean septic tank

• close in-place

– Estimated Completion: 25 May 01
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 Technical Review Committee - Consent Order Sites

– Sumps (HWMUs 51, 58, 63-1, 128)

• Start: 8 Aug 00

• Completed Activities
– waste characterized at HWMU 51, 58, and 128

– waste characterized at HWMU 63-1

– clean sumps and T&D waste from each

• Completion date: 7 Mar 01

• Remaining Field Activities
– None

• Field Activity Report
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 Technical Review Committee - Consent Order Sites

– Cleaning out sump at HWMU 58
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 Technical Review Committee - Consent Order Sites

• HWMU 128  -  Pesticide Storage Building, Septic tank and
drainfield

– Start: 4 May 01

– Completed Activities
• 2 of 8 soil borings

– Remaining Field Activities
• 6 of 8 soil borings

– Estimated Completion: 25 May 01
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 Technical Review Committee - Consent Order Sites

• HWMU 130  -  English Village

– Start: 4 May 01

– Completed Activities
• 5 soil borings

– Remaining Field Activities
• none

– Completion: 4 May 01

– Field Activity Report
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 Technical Review Committee - Consent Order Sites

• Groundwater investigation HWMUs 36, 37 & 38
– Start: 4 May 01

– Completed Activities

• 24 CPTs/24 HPs at HWMU 38

• 22  CPTs at HWMU 37

• 17 CPTs/16 HPs at HWMU 36

– Remaining Field Activities

• 1 CPTs/1 HP at HWMU 38

• 13 CPTs/35 HPs at HWMU 37

• 9 CPTs/10 HPs at HWMU 36

– Completion: 31 May 01

– Field Activity Report
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 Technical Review Committee - Consent Order Sites

• Groundwater investigation HWMUs 36, 37 & 38
– Estimated Completion: 31 May 01

– Future work
• Closure Report for HWMU 36

• “no cover” variance for HWMU 37

• Closure Report for HWMU 38
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 Technical Review Committee - Consent Order Sites

• Hydropunch rig at HWMU 38
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 Technical Review Committee - Consent Order Sites

• Groundwater Monitoring
– March 5-16 sampling event

• HWMUs 2, 38, 51, 55, 58, 36 and 37 (5 sites, approx. 31
wells)

• Submitted HWMU 38 Technical Memo  to USACE

– Reporting
• Field Activity Report  due end of May

– Future Work
• Next sampling event in late July



May 2001

DUGWAY PROVING GROUND

Technical Review Committee - Consent Order Sites

• Future Field Work
– Soil and landfill investigation at HWMU 37

– Soil and groundwater investigation HWMU 55

– Soil investigation HMWUs 51, 58, 158/162, 163, 168



May 2001

DUGWAY PROVING GROUND

 Technical Review Committee - Consent Order Sites

• Soil and Landfill Gas Investigation  - HWMU 37

– Objectives
• support “no cover” option

• soil samples to support risk assessment for “no cover”

• soil samples to determine nature and extent of
contamination in burn area

• landfill gas investigation
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 Technical Review Committee - Consent Order Sites

• Soil and Groundwater Investigation  - HWMU 55

– Objectives
• Determine nature and extent of soil contamination

below burial trenches

• Determine nature and extent of groundwater
contamination
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 Technical Review Committee - Consent Order Sites

• Soil Investigation  - HWMUs 51, 58, 158/162, 163, 168

– Objectives
• Determine nature and extent of soil contamination

• Fill data gaps to support closure activities

• Provide recommendations for closure for each site


